FOR ACCESSIBLE
MEETING INFORMATION
CALL: (707) 543-3350
ADD: (707) 543-3031

WATER ADVISORY COMMITTEE
CONTRACTOR NEGOTIATION / REGULAR MEETING

MONDAY: OCTOBER 3, 2005
Laguna Treatment Plant
4300 Llano Road, Santa Rosa, CA

9:00 a.m. (Estuary / Wetlands Conference Room)

1.

2.

Check In

Public Comment

Approval and Recap of August 1, 2005 Minutes — Ferris

Ahwahnee Principles — Generic Resolution for use by Contractors — Mackenzie
Discussion of New Agreement by North Marin Water District - DeGabriele
Engineering Recruiting Proposal — Bader

Chinook Salmon Recovery Plans - Jeane

Check Out
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MEMORANDUM

FILE :wC/60-0-25 WATER ADVISORY COMMITTEE

DATE: September 15, 2005
TO: Water Advisory Committee
FROM: Cordel Stillman, Water Agency Principal Engineer

Bill Keene, Principal Environmental Specialist

SUBJECT: Status of Sonoma County Water Agency Water Supply
CAPITAL Projects — September 2005

Water Project EIR

ltis anticipated that a Draft ERR w ill be released for public review by December 2006, after
completion of the Urban Water Management Plan 2005 and the Sonoma County General
Plan Update. A Final EIR would be completed by October 2007, and EIR certification and
project approval could be considered by the Board by the end of 2007.

Eldridge —Madrone Pipeline

Bids were opened on June 24, 2004. The engineer’s estimate for the project was $2,502,000. The
low bid was $2,497,872. Construction began in late March. Due to numerous breaches of the
contract requirements, the Agency terminated its cont ract for the construction of this project. After
extensive negotiations with the Surety, North Bay Construction has been contracted to complete
the work. North Bay began work in early August and is projecting that the pipeline will be
completed in late November. Construction of the pipeline is currently 35% complete. Negotiations
with the Surety regarding damages are on -going.

Collector No. 6

Installation of the caisson and conventional laterals is complete. Pump testing is also complete. A
320 foot pilot study lateral has been constructed and has been developed. On February 10, 2004
the SCWA Board of Directors approved a contract amendment to attempt a second pilot study
lateral. The second pilot study was installed to a length of 375 feet. Devel opment of the second
pilot study lateral is complete.



Construction of the pump house and connecting pipeline continues. The Contractor has completed
earthwork at the caisson and work on the pumphouse is nearly complete. Start -up and testing of
the major components in the pumphouse is expected to take place in October and November.

Ely Booster Station Emergency Generator

Bids for this project were opened on October 28, 2004. Work at the site is nearly complete. Start
up and testing of the generatori s scheduled for the week of September 19.

Kawana Tank No. 2

Design on this project is complete. The project was advertised for bids on April 26, 2005 and bids
were opened on June 9, 2005. The engineer’s estimate for construction was $4,445,302. Thelo w
bid was $5,987,050. The high bid can be attributed to the volatility of the steel market and the
small number of contractors qualified to perform this type of construction. Construction is expected

to begin in September of 2005 and continue through the year.

Kawana-Ralphine Pipeline

The first section of this pipeline will be built in conjunction with the City of Santa Rosa’s Farmers
Lane Extension Project. Environmental review for the section of pipeline located within the
proposed road alignment has been completed. Santa Rosa has begun preliminary design and will
forward drawings to the Agency for the design of the pipeline. Construction is not anticipated to
take place on the first section for several years. Design for the remainder of the pipelin e (Bennett
Valley Road to the Ralphine Tanks) will commence upon completion of the Water Project EIR.



